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CHKD.

C.L.G./D.E.C,

DESIGN

JoALD,

PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

SEQUENCE OF CONSTRUCTION

N

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE
EXISTING TRAFFIC FLOW AREA
TEMPORARY WHITE PAVEMENT MARKING ARROW

D

4 WHITE TEMPORARY PAVEMENT STRIPING
L YELLOW TEMPORARY PAVEMENT STRIPING
4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIPING
I6"WHITE TEMPORARY PAVEMENT STRIPING
4" DASHED YEUOW TEMPORARY PAVEMENT STRIPING

FPEOEEJ ]

4" SKIP WHITE TEMFORARY PAVEMENT STRIPING

UNSHESIONOIRICIO

PLACE ALL PERMANENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION PHASING, MOT AND EROSION CONTROL SHEET.

REMOVE EXISTING STRIPING AS NECESSARY USING CASE 6, AND PLACE TEMPORARY FAVEMENT STRIPING, USING CASE 8A,
AS SHOWN UNDER PHASE | TRAFFIC CONTROL.

SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR FPHASE |,

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ALONG THE SOUTH SIDE OF SR 4
(8" OFFSET RT.) BETWEEN STA. 41+00 TO STA. 52+60 WITH CRASH CUSHION END SECTION PROTECTION. PLACE PLASTIC DRUMS
IN TEMPORARY STRIFED MEDIAN AREA FROM STA. 41+00 TO STA. 52+50.

INSTALL ALL EROSITON AND SEDIMENT CONTROL MEASURES AS SHOWN.

REMOVE EXISTING SHOULDER AND PLACE DRAINAGE SYSTEM WORKING UPSTREAM FROM OUTFALL POINT(CS).

CONSTRUCT CURB AND GUTTER/BARRIER WITH UNDERDRAIN AS SHOWN.

GRADE AND BOX OUT FOR FROPOSED EASTBOUND WIDENING PAVEMENT SECTION OF SR 41 TO THE LIMITS SHOWN. PLACE TRM
HOT-MIX AS NEEDED TO PROVIDE TEMPORARY ACCESS DURING RECONSTRUCT I ON.

PLACE PROFOSED HOT-MIX PAVING SECTION UP TO THE TOP OF THE TYPE B HOT-MIX LAYER TO LIMITS SHOWN.

USING CASE 2 OF THE TRAFFIC CONTROL MANUAL , REMOVE AND REFLACE EXISTING SPEED REDUCTION WARNING SIGN AND
STRUCTURE. REPLACE STRUCTURE WITH NEW ADVANCED WARNING SIGN FOR NEW SIGNAL. LEAVE SIGN COVERED.

STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES AND
SWITCH TO PHASE 2 TRAFFIC CONTROL.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , REMOVE/ RELOCATE PORTABLE FPCC BARRIER AS NEEDED PRIOR TO SWITCH
ONTR
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MOT AND EROSION CONTROL

SR 41 (LANCASTER PIKE)
SAFETY PROJECT
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PORTABLE MESSAGE BOARD SHALL BE PLACED TWO WEEKS PRIOR

TO BEGINNING OF PHASE I

LOCATION OF MESSAGE BOARD SHALL BE AS DIRECTED BY THE
ENGINEER AND SHALL BE ADJUSTED TO AVOID CONFLICTS WITH
OTHER WORK ZONE SIGNS.

SR 41
STA.42+00 TO STA.53+00

NOT TO SCALE
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JM.P

CHKD.

C.L.G./D.E.C,

DESIGN

JoALD,

PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

SEQUENCE OF CONSTRUCTION

.

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

EXISTING TRAFFIC FLOW AREA

TEMPORARY WHITE PAVEMENT MARKING ARROW
' WHITE TEMPORARY PAVEMENT STRIPING

4 YELLOW TEMPORARY PAVEMENT STRIPING

4" DOUBLE YELLOW TEMPORARY FAVEMENT STRIPING

4" DASHED YELLOW TEMPORARY PAVEMENT STRIPING
4" SKIP WHITE TEMPORARY PAVEMENT STRIPING

OO

**¥ SEE SUPPLEMENTAL SEQUENCING **

SHOWN UNDER PHASE | TRAFFIC CONTROL.
@ SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR PHASE I.

LANCASTER PIKE AND SR 41 (77 OFFSET RT.) AS SHOWN.

STA. 55+50.

@ CONSTRUCT BIOFILTRATION SWALE. SEE SUPPLEMENTAL SEQUENCING THIS SHEET FOR TIM

SEQUENCING THIS SHEET FOR TIMING.

HOT-MIX AS NEEDED TO PROVIDE TEMPORARY ACCESS DURING RECONSTRUCT I ON.

CONSTRUCT SIGNAL POLE BASES AND OTHER SIGNAL SUPPORT FACILITIES CNOT SHOWN) AT
COVER SIGNAL HEADS AND SIGNS AS NECESSARY

Y Ly N — L S | ) N~ S MV L e

SWITCH TO PHASE 2 TRAFFIC CONTROL.

TO PHASE 2 TRAFFIC CONTROL.

@ PLACE ALL PERMANENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION  PHASING, MOT AND EROSION CONTROL SHEET.
2) REMOVE EXISTING STRIPING AS NECESSARY USING CASE 6, AND PLACE TEMPORARY PAVEMENT STRIPING, USING CASE 8A, AS

e USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ALONG THE SOUTH SIDE OF SR 41
(3" OFFSET RT.) BETWEEN STA. 41+00 TO STA. 52+60. FPLACE BARRIER ON EAST SIDE OF VALLEY ROAD BETWEEN OLD

‘5% USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PLASTIC DRUMS ALONG SOQUTH SIDE OF SR 41 TO DELINEATE OFPENINGS
FOR ENTRANCES AND SIDE ROADS. ALSO PLACE PLASTIC DRUMS IN TEMPORARY STRIPED MEDIAN AREA FROM STA. 41+00 TO

@ INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES AS SHOWN [INCLUDING SEDIMENT TRAP.

ING.

<§> REMOVE EXISTING SHOULDER AND FPLACE DRAINAGE SYSTEM WORKING UPSTREAM FROM OUTFALL POINTCS). SEE SUPPLEMENTAL
CONSTRUCT CURB AND GUTTER/BARRIER WITH UNDERDRAIN AS SHOWN. CONSTRUCT CULVERT EXTENSITON, INCLUDING OQUTFALL
PROTECTION AND LOW-FLOW CHANNEL. SEE STREAM DIVERSION PLANS FOR [INTERMEDIATE PHASING OF CULVERT EXTENSION.

@ GRADE AND BOX OUT FOR PROPOSED EASTBOUND WIDENING FPAVEMENT SECTION OF SR 41 TO THE LIMITS SHOWN. PLACE TRM

INTERSECT ION AS APPROPRIATE.

@ PLACE PROPOSED HOT-MIX PAVING SECTION UP TO THE TOFP OF HOT-MIX TYPE B LAYER TO LIMITS SHOWN.
@ PERFORM REMAINING CONSTRUCTION OF SR 41 AND VALLEY ROAD WIDENING DETAILED IN PHASE IB, SEE NEXT SHEET.
STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED, AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES AND

@ USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , REMOVE/ RELOCATE FORTABLE PCC BARRIER AS NEEDED PRIOR TO SWITCH

CONSTRUCTION PHASING,
MOT AND EROSION CONTROL

PHASE 1

SCALE
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SR 41 (LANCASTER PIKE)
SAFETY PROJECT

REVISIONS

SUPPLEMENTAL SEQUENCING

THE FOLLOWING |TEMS ARE REQUIRED TO BE CONSTRUCTED AT AN EARLIER TIME

THAN THAT OQUTLINED IN THE MAIN FPHASE |

SEQUENCE OF CONSTRUCT ION.

AS A FIRST ORDER OF WORK AS PART OF THE FALL 2004 PORTION OF

CONSTRUCTION, THE CONTRACTOR SHALL PERFORM THE FOLLOWING WORK TASKS:

_ ¢ EXSTING /W

GRASS

e

B GRASS SWALE

l. PLACE SILT FENCE AND CONSTRUCT SEDIMENT TRAP AT STA. 51+50, RT.
2. CONSTRUCT BIOFILTRATION SWALE FROM STA. 49+75 TO STA. 51+50, RT.
3. CONSTRUCT STORM DRAINAGE SYSTEM FROM STA. 49+60 TO STA. 52+25, RT,
SEDIMENT TRAP SCHEDULE
NO. D.A. LENGTH | WIDTH | DEPTH | OUTLET TYPE OUTLET ELEV. CLEANOUT ELEV.
/ [. 02 100’ (27 2.0’ SCO 259. 6 298. 6
I50° SHIFT 200° SHIFT

G

.V, BOX

S G oo
Q

!

PR

EXISTING R/W

=

55 SWALE

O, oW, SHOTLOER

B
+ TN 10 FLARE RATE
o) (TYP.)
< d réfco./ STIG R/ e
I A i e e
— BIT. CONC. SHOU \ \
> | <’pﬁ| LANCASTER PI.KE _ - AN
g S S B e s & & s s — s __°* |
7p)
Ll = ——;"_R.—P—:t: 7777777
=
: _____ -SF- - 225594?_5 )SF .
E f 71/ i m— ¥
ﬁ Z / Pibzggg‘&; \ , 5(‘%\/
< DET AL NEXT IgHEET @AY A
- S ¢ \
R v _ \.‘
= . ROAD | RI-2 _ S SO LN , 2N A
'CLOSED| (46" X 30 ' fody T " b 4 VS & T S
--------------- vl S NN
ON OR ABOUT LANCASTER PK b */;'/Z;jff'?
 THRU TRAFFIC | i

Ril-4
(60" X 30°) W2l-5A

ROADWORK — B

SHOULDER
CLOSED
AHEAD

X/ XX TO X/ XX

10 BEGIN NV

PRIOR TO BEGINNING OF PHASE 1.
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THE ENGINEER AND SHALL BE ADJUSTED

CONFLICTS WITH OTHER WORK ZONE SIGNS.

PORTABLE MESSAGE BOARD SHALL BE PLACED TWO WEEKS
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JM.P

CHKD.

C.L.G./D.E.C,

DESIGN

JoALD,

PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

SEQUENCE OF CONSTRUCTION

OOEE® I

TEMPORARY CONSTRUCTION

EXISTING TRAFFIC FLOW AREA

TEMFPORARY WHITE PAVEMENT MARKING ARROW

4 WHITE TEMPORARY PAVEMENT STRIFING

4 YELLOW TEMPORARY PAVEMENT STRIPING

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIFPING
16"WHITE TEMPORARY FPAVEMENT STRIPING

4" DASHED YELLOW TEMPORARY FPAVEMENT STRIPING

4" SKIP WHITE TEMPORARY PAVEMENT STRIFPING

OIS

FUEE DEE ©

PLACE ALL PERMANENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION PHASING, MOT AND EROSION CONTROL SHEET
UNDER CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE AND/OR RELOCATE PORTABLE CONCRETE SAFETY BARRIER ALONG THE
EAST SIDE OF THE VALLEY ROAD APPROACH (19" OFFSET RT.) AS SHOWN IN THE PHASE IB DETAIL. PLACE PLASTIC DRUMS
ALONG THE WEST SIDE OF THE VALLEY ROAD APPROACH (127 OFFSET LT.}).

REMOVE EXISTING STRIPING AS NECESSARY USING CASE 6, AND PLACE TEMPORARY PAVEMENT STRIPING, USING CASE 8A, AS
SHOWN UNDER PHASE IB FOR THE VALLEY ROAD APPROACH.

SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR PHASE IB ON VALLEY ROAD.

SET UP SIGNS AS SHOWN ON THIS SHEET AND THE MAIN PHASE | CONSTRUCTION PHASING SHEETS.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ALONG THE SOUTH SIDE OF
SR 41 TO CLOSE THE INTERSECTION OF OLD LANCASTER PIKE FROM STA, 46+90 TO STA, 48+00 (8" OFFSET RT.). PLACE
ADDITIONAL TYPE 3 BARRICADES AS NECESSARY TO FULLY CLOSE OLD LANCASTER PIKE APPROACH TO SR 41,

INSTALL ALL ADDITIONAL EROSION AND SEDIMENT CONTROL MEASURES AS SHOWN.

REMOVE EXISTING SHOULDER AND PLACE DRAINAGE SYSTEM AND CURB AND GUTTER/BARRIER WITH UNDERDRAIN AS SHOWN.
CONSTRUCT WIDENING OF SR 41 AND VALLEY ROAD UP TO THE TOP OF HOT-MIX TYPE B LAYER TO LIMITS SHOWN.

DURING NON-PEAK HOURS FLAGGING OPERATION CONSTRUCT REMAINING MILLING AND OVERLAY ON VALLEY ROAD APPROACH TO SR

41,

CONSTRUCTION PHASING,
MOT AND EROSION CONTROL

PHASE 1B
SCALE
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NOTE:

PHASE B SHALL OCCUR AT THE END OF PHASE [ AND SHALL SERVE TO COMPLETE THE
EASTBOUND SR 4/ WIDENING IN THE AREA OF OLD LANCASTER PIKE INTERSECTION AND
THE WESTSIDE WIDENING OF THE VALLEY ROAD APPROACH.THE DURATION OF THIS
PHASE SHALL BE MINIMIZED AS MUCH AS PRACTICAL
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SR 41 (LANCASTER PIKE)
SAFETY PROJECT

REVISIONS
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JM.P

CHKD.

C.L.G./D.E.C,

DESIGN

JoALD,

PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

SEQUENCE OF CONSTRUCTION

v

TEMPORARY CONSTRUCTION

WORK AREA THIS PHASE

EXISTING TRAFFIC FLOW AREA

TEMPORARY WHITE PAVEMENT MARKING ARROW

4" WHITE TEMPORARY PAVEMENT STRIPING

L YELLOW TEMPORARY PAVEMENT STRIPING

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIPING
I6"WHITE TEMPORARY PAVEMENT STRIPING

4 DASHED YELLOW TEMPORARY FPAVEMENT STRIPING
4 SKIP WHITE TEMPORARY PAVEMENT STRIPING

OEEE®®

QO E E @ @ & PUEG

PLACE ALL PERMANENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION PHASING, MOT AND EROSION CONTROL SHEET.
REMOVE EXISTING STRIPING AS NECESSARY USING CASE 6. PLACE TEMPORARY PAVEMENT STRIPING USING CASE 8A AS SHOWN UNDER FPHASE |

SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR PHASE .

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ON SOUTH SIDE OF SR 41 FROM STA. 65+50 TO STA. 72+00
(13’ OFFSET RT.) AND STA. 75+00 TO STA. I01+50 (20" OFFSET RT.) AND ON YORKLYN ROAD FROM STA. 303+00 TO STA. 304+75 (9’ OFFSET RT.) AND
FROM STA. 400+45 TO 402+70 (OFFSET VARIES RT.) AS SHOWN. PLACE PORTABLE CONCRETE SAFETY BARRIER ON NORTH SIDE OF SR 41 FROM STA. 66+00 TO
STA. 68+50 ( 18 OFFSET LT.).

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES AS SHOWN.
CONSTRUCT ALL SIGNAL POLE BASES AND OTHER SIGNAL SUFPPORT FACIILITIES AT

PERFORM CONSTRUCTION AND TRAFFIC PHASING OF SOUTH SIDE SR 41
SHIFT TRAFFIC TO NEW RIGHT TURN LANE.

REMOVE EXISTING SHOULDER AND PLACE DRAINAGE SYSTEM WORKING UPSTREAM FROM OUTFALL POINT(S).
TURN LANE FROM STA. 68+40 TO 69+50 LT. , INCLUDING OUTFALL PROTECTION,

CONSTRUCT DOWNSTREAM END OF PIPE CULVERT EXTENSION AT STA. fe+75 RT.
PHASING OF CULVERT CONSTRUCTION.

INTERSECTION. SEE SIGNAL PHASING PLAN.
RIGHT TURN LANE ONTO YORKLYN ROAD AS SHOWN [N PHASE
CONSTRUCT PIPE CROSSING AND TRM PATCH OF RIGHT
DURING NON-FEAK HOURS UNDER HALF-SECTION FLAGGER CONTROL.

INCLUD ING JUNCTION BOX. SEE STREAM DIVERSION PLANS FOR INTERMEDIATE

CURB AND GUTTER AND UNDERDRAIN AS SHOWN.
GRADE AND BOX OUT FOR FPROPOSED WIDENING OF SOUTH SIDE OF SR 41, EAST SIDE OF YORKLYN ROAD AND NORTH SIDE OF 41

PLACE PROFOSED HOT-MIX PAVING SECTION UP TO TOP OF HOT-MIX TYPE B LAYER TO THE LIMITS SHOWN.
TEMPORARY ACCESS DURING RECONSTRUCT I ON.

CONSTRUCT FULL DEPTH PAVING FROM STA. 64+50 TO STA. 6©5+30 RT AS SHOWN
AREA TO BE OCCUPIED BY PROPOSED TRIANGULAR I[SLAND LOCATED AT 664+75 RT.

UNDER FLAGGING OPERATION CONSTRUCT REMAINING MILLING AND OVERLAY OF YORKLYN ROAD UP TO TOP OF HOT-MIX TYPE B LAYER.

TO THE LIMITS SHOWN.
PLACE TRM HOT-MIX AS NEEDED TO PROVIDE

IN PHASE | DETAIL, SEE NEXT SHEET. PLACE FULL-DEPTH PAVING IN THE

TRAFFIC CONTROL.

A DETAIL, SEE NEXT SHEET.

CONTRACT COUNTY F.A.P. NO.
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MOT AND EROSION CONTROL

PHASE 1 SR 41 (LANCASTER PIKE)
0 50 SEALE 100 150 SAFETY PROJECT

REVISIONS

N

\2
NOTES:

. CONTRACTOR SHALL COORDINATE WITH ENGINEER A MINIMUM OF 48 HOURS PRIOR
WORK IN THIS PHASE TO ARRANGE FOR TRAFFIC SIGNAL OPERATION MODIFICATION

i Ffr I F i e s Fan' IR T AR Yan Ul B W [ LA ) I Yl AN ) LT iy

TO BEGINNING
S

¥

2. REMOVAL OF EXISTING ENTRANCES AND CONSTRUCTION OF NEW ENTRANCE SHALL BE COORDINATED
WITH DEVELOPER OF ADJACENT PROPERTY AS REQUIRED.

3. CONTRACTOR SHALL COORDINATE WITH THE RAILROAD CONTRACTOR FOR CONSTRUCTION OF NEW
RAILROAD CROSSING PAD.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL, REMOVE/ RELOCATE PORTABLE PCC BARRIER AS NEEDED PRIOR TO SWITCH TO PHASE 2 TRAFFIC CONTROL. ON OR ABOUT | ANCASTER PK
STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES AND SWITCH TO PHASE 2 TRAFFIC
e
- ROADWORK
=== WATCH EXISTING
PAVEMENT MARKINGS
X/XK TO X/XX 10 BEGIN

ACCESS
EASEMENT

PORTABLE MESSAGE BOARD SHALL BE PLACED TWO WEEKS PRIOR

MATCHLINE STATION 62+00

MATCH EXISTING
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Ril-2
LA PaN TO BEGINNING OF PHASE I.
R LOCATION OF MESSAGE BOARD SHALL BE AS DIRECTED BY THE
. ROAD | ENGINEER AND SHALL BE ADJUSTED TO AVOID CONFLICTS WITH
CLOSED OTHER WORK ZONE SIGNS.
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DESIGN
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PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

v

eI

TEMPORARY CONSTRUCTION

WORK ARCA THIS PHASE

EXISTING TRAFFIC FLOW AREA

TEMPORARY WHITE PAVEMENT MARKING ARROW

4" WHITE TEMPORARY PAVEMENT STRIPING
FYELLOW TEMPORARY PAVEMENT STRIPING

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIPING
16"WHITE TEMPORARY PAVEMENT STRIPING

4 DASHED YELLOW TEMPORARY FAVEMENT STRIPING
4 SKIP WHITE TEMPORARY PAVEMENT STRIFPING

PHASE 1A

— SIGNAL
GRASS CABINET
~rg1 LANDSCAPE 7

L_l a L)
AREA -

T

BIT. CONC. SHOULDER ®

LANCASTER PIKE
I

/5 @'

AN GRASS

et

RI-I (48" X 48")
WITH | FLASHING N
TYPE ‘B LIGHT 'Sy

NOTE: ENTIRE WORK AREA FOR PHASE [SHOWN ABOVE FOR CLARITY.

SEQUENCE OF CONSTRUCTION - PHASE 1A

@ PLACE ALL PERTINENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION PHASING, MOT AND EROSION CONTROL SHEET.
@ REMOVE EXISTING CONCRETE ISLAND AND PLACE TEMPORARY PAVEMENT.

@ REMOVE EXISTING STRIPING AS NECESSARY AND PLACE TEMPORARY PAVEMENT STRIPING AS SHOWN UNDER PHASE [TA.

SHIFT TRAFFIC TO NEW RIGHT TURN LANE DESIGNATED FOR PHASE IA.

@ PLACE PLASTIC DRUMS AS SHOWN TO DEL INEATE RIGHT TURN LANE, AT 20" MAXIMUM SPACING.

@ REMOVE EXISTING TURN LANE AND PLACE CURB AND GUTTER AS SHOWN.

@ CONSTRUCT WIDENING OF NEW TURNING ROADWAY UP TO TOP OF HOT-MIX, TYPE B LAYER.

UPON COMPLETION OF THIS TASK, RESET ALL PERTINENT TRAFFIC CONTROL DEVICES RELATED TO TURN LANE PER PHASE I,

CONSTRUCTION PHASING,
MOT AND EROSION CONTROL
PHASE 1 AND 1A

SCALE
0 30 60 90

FEET

N
‘R

NOTE:

CONTRACT COUNTY F.A.P. NQO. SHEET NQ.|TQTAL SHTS.

20-007-02 NEW CASTLE | SEE TITLE SHEET 87 151

SR 41 (LANCASTER PIKE)
SAFETY PROJECT

REVISIONS

PHASE [A SHALL OCCUR AT THE BEGINNING OF PHASE |.UPON COMPLETION OF PHASE IA
TRAFFIC CONTROL SETUP SHALL REVERT TO PHASE | SETUP SHOWN ON MAIN PHASING SHEETS.
DURATION OF PHASE A SHALL BE MINIMIZED AS MUCH AS PRACTICAL.

PHASE 1

— _ SIGNAL

GRASS CABINET

5] LANDSCAPE o
AREA Al

RSN
13" RCP
_—{——_’J_)OO

T

BIT. CONC. SHOULDER ®

LANCASTER PIKE
I

TP®3547

_____________

P

RI- (48" X 48°)
WITH | FLASHING
TYPE ‘B LIGHT

EXISTING R/W

SEQUENCE OF CONSTRUCTION - PHASE 1

USING CASE 8A AS SHOWN UNDER PHASE | TRAFFIC CONTROL.

)

|GNATED FOR PHASE .

A2 NS

(2) SHIFT TRAFFIC TO NEW RIGHT TURN LANE DE

DETAIL. PLACE FULL-DEPTH PAVING IN THE AREA TO BE OCCUPIED BY PROPOSED TRIANGULAR

@ AFTER COMPLETION OF PHASE A REMOVE STRIPING AS NECESSARY USING CASE 6, AND FPLACE TEMFPORARY PAVEMENT STRIPING

@ PLACE PLASTIC DRUMS AS SHOWN TO DEL INEATE RIGHT TURN LANE, AT 207 MAXIMUM SPACING ON CENTER.

@ REMOVE EXISTING FAVEMENT AND CONSTRUCT FULL DEPTH PAVING FROM STA. 64+50 TO STA. ©65+30 RT. AS SHOWN IN PHASE |
ISLAND LOCATED AT ©04+75 RT.
USE TEMPORARY FPAVEMENT MATERITALS PLACED IN PHASE [A IN PROFPOSED SECTION TO THE EXTENT PRACTICAL.




CONTRACT

COUNTY F.A.P. NO. SHEET NO.|TQTAL SHTS.

JM.P

CHKD.

C.L.G./D.E.C,

DESIGN

JoALD,

PREL. TRACING

CONSTRUCTION SEQUENCE LEGEND

SEQUENCE OF CONSTRUCTION

TEMPORARY CONSTRUCTION

EXISTING TRAFFIC FLOW AREA

TEMFPORARY WHITE PAVEMENT MARKING ARROW

4 WHITE TEMPORARY FPAVEMENT STRIFING

4 YELLOW TEMPORARY PAVEMENT STRIPING

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIFPING
16"WHITE TEMPORARY FPAVEMENT STRIPING

4" DASHED YELLOW TEMPORARY PAVEMENT STRIPING

4" SKIP WHITE TEMPORARY FAVEMENT STRIFING

OORO®®d
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** SEE SUPPLEMENTAL SEQUENCING **
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REMOVE EXISTING STRIPING AS NECESSARY, USING CASE 6, AND PLACE TEMPORARY PAVEMENT STRIPING, USING CASE 8A,
AS SHOWN UNDER PHASE | TRAFFIC CONTROL.

SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR PHASE |.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ALONG SOUTH SIDE OF SR 41
(207 OFFSET RT.) BETWEEN S5TA. 75+00 TO STA. 101+50.

INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES AS SHOWN.
CONSTRUCT ALL SIGNAL POLE BASES AND OTHER SIGNAL SUPPORT FACILITIES AT INTERSECTION. SEE SIGNAL PHASING PLANS.

COORDINATE WITH PROPERTY OWNER TO RELOCATE SANITARY SEWER SERVICE LINE. SEE SANITARY SEWER PLAN AND PROFILE
SHEET FOR INTERMEDIATE PHASING AND CONSTRUCTION DETAILS. SEE SUPPLEMENTAL SEQUENCING THIS SHEET FOR TIMING.

CONSTRUCT STORMWATER MANAGEMENT POND AT REAR OF BANK PROPERTY (SEE INSERT THIS SHEET). POND TO FUNCTION AS
TEMPORARY SEDIMENT BASIN DURING CONSTRUCTION.  SEE STORMWATER MANAGEMENT PLANS FOR DETAILS ON SEDIMENT BASIN.

SEE SUPPLEMENTAL SEQUENCING THIS SHEET FOR TIMING,
REMOVE EXISTING SHOULDER AND PLACE DRAINAGE SYSTEM WORKING UPSTREAM FROM OUTFALL POINT(CS).

CONSTRUCT CURB AND GUTTER WITH UNDERDRAIN AS SHOWN.

GRADE AND BOX OQUT FOR PROFPOSED SOUTH SIDE PAVEMENT WIDENING OF SR 41 TO THE LIMITS SHOWN. PLACE TRM HOT-MIX AS

NEEDED TO PROVIDE TEMPORARY ACCESS DURING RECONSTRUCT I ON.
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P T LI F EXCAVATION,
PLACE PROPOSED HOT-MIX PAVING SECTION OF SR 41 WIDENING TO THE TOP OF HOT-MIX TYPE B LAYER TO LIMITS SHOWN.
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STABILIZE ALL DISTURBED AREAS WITH TOPSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES AND
SWITCH TO PHASE 2 TRAFFIC CONTROL.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , REMOVE/ RELOCATE PORTABLE PCC BARRIER AS NEEDED PRIOR TO SWITCH
TO PHASE 2 TRAFFIC CONTROL.

CONSTRUCTION PHASING,

20-007-02 NEW CASTLE | SEE TITLE SHEET 88 151

MOT AND EROSION CONTROL

SR 41 (LANCASTER PIKE)
SAFETY PROJECT

PHASE 1
0 50 SeALE 100 150
FEET

REVISIONS

THE FOLLOWING

CONSTRUCT ION,

AS A FIRST ORDER OF WORK AS PART OF THE FALL 2004 PORTION OF
THE CONTRACTOR SHALL PERFORM THE FOLLOWING WORK TASKS:

l. PLACE SILT FENCE AROUND PROFPOSED SWM POND BEHIND BANK.
2. RECONSTRUCT PRIVATE SANITARY SEWER SERVICE CONNECT ION.
3. CONSTRUCT SWM POND TO FUNCTION AS TEMPORARY SEDIMENT BASIN.

4. CONSTRUCT OUTFALL DRAINAGE SYSTEM AND RISER STRUCTURE AND STORM
DRAIN CONNECTION FROM FPOND TO MH AT STA. 78+60, RT.

| TEMS ARE REQUIRED TO BE CONSTRUCTED AT AN EARLIER
TIME THAN THAT OUTLINED IN THE MAIN PHASE | SEQUENCE OF CONSTRUCT ION.
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MATCHLINE THIS SHEET

ISTORY BRICK 12" PINE

MATCHLINE THIS SHEET ROAD
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______________

(48° X 30°)

LBUILD EAST SIDE OF
ENTRANCE IN HALF
SECTION PER DETAIL

| [STORT BRICK |

NOTES:

RI-1 (48" X48")
WITH | RED
TYPE ‘B LIGHT

. CONTRACTOR SHALL COORDINATE WITH ENGINEER A MINIMUM OF 48 HOURS PRIOR TO BEGINNING
WORK IN THIS PHASE TO ARRANGE FOR TRAFFIC SIGNAL OPERATION MODIFICATIONS AT INTERSECTION.

2. ENTRANCES AT STA.77-00 AND STA.78:25 TO BE BUILT SEQUENTIALLY BEGINNING WITH WEST ENTRANCE.
TRAFFIC CONTROL DEVICE APPLICATION SHOWN TO BE SWITCHED UPON COMPLETION OF WEST ENTRANCE.

TIMING OF ENTRANCE CLOSURES SHALL BE COORDINATED WITH PROPERTY OWNER.




CONTRACT COUNTY F.A.P. NQO. SHEET NQ.|TQTAL SHTS.

CONSTRUCTION PHASING, 20-007-02 NEW CASTLE | SEE TITLE SHEET 89 151

CONSTRUCTION SEQUENCE LEGEND SEQUENCE OF CONSTRUCTION

MOT AND EROSION CONTROL

TEMPORARY CONSTRUCTION PLACE ALL PERMANENT WARNING SIGNS AS SHOWN ON THE FIRST CONSTRUCTION PHASING, MOT AND EROSION CONTROL SHEET. PHASE 1

[ N el

1

SR 41 (LANCASTER PIKE)
fl'ECCS§$E‘5CO”SH'G CASE 6, D FLA MFORARY FPAVEMENT STRIPING, USING CASE 8A, . - SCALE o - SAFE“( PROJECT

SHIFT TRAFFIC TO NEW LANES DESIGNATED FOR PHASE |I.
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RIFING AS
SE | TRAFF
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EXISTING TRAFFIC FLOW AREA

TEMFPORARY WHITE PAVEMENT MARKING ARROW

PEET REVISIONS
4 WHITE TEMPORARY PAVEMENT STRIPING USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , PLACE PORTABLE CONCRETE SAFETY BARRIER ALONG SOUTH SIDE OF SR 41

SIORORS

L YELLOW TEMPORARY PAVEMENT STRIFPING

(20" OFFSET RT.) BETWEEN STA. 75+00 TO STA. 101+50.
INSTALL ALL EROSION AND SEDIMENT CONTROL MEASURES AS SHOWN. \

4" DOUBLE YELLOW TEMPORARY PAVEMENT STRIFPING

G WHITE TEMPORARY PA/EMENT STRIPING REMOVE EXISTING SHOULDER AND PLACE DRAINAGE SYSTEM WORKING UPSTREAM FROM OUTFALL POINT(S). \é

4" DASHED YELLOW TEMPORARY PAVEMENT STRIPING CONSTRUCT CURE AND GUTTER WITH UNDERDRAIN AS SHOWN.

OORO®®J

4 SKIP WHITE TEMPORARY PAVEMENT ST RIPING GRADE AND BOX OUT FOR FROPOSED FPAVEMENT SECTION TO THE LIMITS SHOWN. PLACE TRM HOT-MIX AS NEEDED TO PROVIDE

TEMPORARY ACCESS TO DURING RECONSTRUCT I ON.

PLACE PROPOSED HOT-MIX PAVING SECTION UP TO THE TOP OF HOT-MIX TYFPE B LAYER TO LIMITS SHOWN.

STABILIZE ALL DISTURBED AREAS WITH TOFSOIL, SEED AND MULCH PRIOR TO REMOVAL OF SEDIMENT CONTROL DEVICES AND
SWITCH TO PHASE 2 TRAFFIC CONTROL.

USING CASE 3 OF THE TRAFFIC CONTROL MANUAL , REMOVE/ RELOCATE PORTABLE PCC BARRIER AS NEEDED PRIOR TO SWITCH
TO PHASE 2 TRAFFIC CONTROL.
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PORTABLE MESSAGE BOARD SHALL BE PLACED TWO WEEKS PRIOR
TO BEGINNING OF PHASE |

LOCATION OF MESSAGE BOARD SHALL BE AS DIRECTED BY THE
ENGINEER AND SHALL BE ADJUSTED TO AVOID CONFLICTS WITH
OTHER WORK ZONE SIGNS.
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